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Project and Initiatives Evaluation
Franklin/ Delk LCI Study
5-Year Update

2005 - 2010 ACTION PLAN (Original)
FRANKLIN/ DELK LCI STUDY

Instructions: In the left columns, list all projects/actions identified in your LCI 5-Year Action Plan. Check the appropriate status box for each project. Provide details when

Transportation Initiatives STATUS

PE Year
Underway
Not Started
Not Relevant

Notes

Construction

Description
Year
Complete

Project

Sidewalk - Cobb Pkwy
between Wylie Rd &
Rottenwood Cr - 10' Grass +
Cobb Parkway (US41) Sidewalks 6' Clear - 1000 LF 2007| 2008 X See updated phase schedule and estimated costs.
Street trees - Cobb Pkwy
between Wylie Rd &
Rottenwood Cr - 20 at back
Cobb Parkway (US41) Street Trees of sidewalk 2007| 2008 X AMEND PROJECT.

UNDERWAY. This project is being split into two phases. Phl
from South Marietta Parkway (SR 120) to Ridge Run; PE -

Sidewalk -Wylie Rd - 6' Clear Completed/ ROW - Underway/ CST - 2010. Ph2 from Ridge
Wylie Road Sidewalks - 10,000 LF 2007 2008 X Run to Cobb Pkwy (US41); PE - 2013/ ROW - 2014/ CST -
Franklin Road sidewalks has been combined with the
Sidewalk - Franklin Rd south Franklin Road Improvements project. Schedule and
Franklin Road Sidewalks of Delk - 6' Clear - 6,350 LF | 2006| 2007 X estimated cost have been updated to reflect the addition.
Sidewalk - Delk Rd between Combining sidewalks and street trees into one project.
Franklin Rd and existing - 5' Please see new schedule and cost estimate for combined
Delk Road Sidewalks Grass + 6' Clear - 3,560 LF | 2006| 2007 X project.

Street trees - Delk Rd
between Franklin St and

Delk Road Street Trees existing - 84 at curb side 2006| 2007 X AMEND PROJECT.
Sidewalk - Delk Rd I-75
Delk Rd over |-75 Bridge Sidewalks bridge - 10' Clear - 740 LF 2006| 2007 X Coordinate with GDOT

Pedestrian security fencing -
both sides Delk Rd I-75

Delk Rd/ I-75 Bridge Pedestrian fencing bridge - 370 LF 2006| 2007 X COMPLETED BY GDOT.
Sidewalk - north side S Loop
South Marietta Parkway (SR 120 Loop) Sidewalks between Franklin Rd and 1-75
(West of I-75) Ph 1 - 3'Grass + 6' Clear -850 LF | 2008| 2009 X
Combine South Marietta Pkwy (SR 120) sidewalk on the
Sidewalk - south side S Loop north and south sides of the roadway into one project and
South Marietta Parkway (SR 120 Loop) Sidewalks between Franklin Rd and I-75 coordinate with the GDOT. See updated project cost
(West of I-75) Ph2 - 3'Grass + 6' Clear -900 LF | 2008| 2009 X estimates and schedule.
South Marietta Parkway (SR 120 Loop)/ I-75 Bridge Sidewalk - S Loop I-75 bridge
Sidewalks - 10' Clear - 740 LF 2008| 2009 X Coordinate with GDOT

Sidewalk - S Loop between |-
South Marietta Parkway (SR 120 Loop) Sidewalks (East|75 and Powers Ferry - 3'

of |-75) Grass + 6' Clear -4,350 LF 2008| 2009 X See updated phase schedule and estimated costs.
Franklin Rd/Cobb Pkwy Combining new road, sidewalks, and street tree projects.
connector east of Wylie Rd - Project has new limits due to I-75/I-575 HOV/BRT and station
Franklin Rd/ Cobb Pkwy (US41) Connector (east of Four 11' lanes plus median - concept being changed to a reversible lane concept along I-
Wylie Rd) 900 LF 2011| 2012 X 75.

Sidewalk - Franklin Rd/Cobb
Pkwy connector west of
Franklin Rd/ Cobb Pkwy (US41) Connector (west of Wylie Rd - 7' Grass + 6' Clear
Wylie Rd) Sidewalks -900 LF 2011| 2012 X AMEND PROJECT.
Street trees - Franklin
Rd/Cobb Pkwy connector
Franklin Rd/ Cobb Pkwy (US41) Connector (west of west of Wylie Rd - 18 at curb
Wylie Rd) Street Trees side 2011| 2012 X AMEND PROJECT.
Franklin Rd/Cobb Pkwy
connector west of Wylie Rd -
Franklin Rd/ Cobb Pkwy (US41) Connector (west of Four 11' lanes plus median -
Wylie Rd) 2,700 LF 2011| 2012 X AMEND PROJECT.

Sidewalk - north side Franklin
Rd/Cobb Pkwy connector
Franklin Rd/ Cobb Pkwy (US41) Connector (east of east of Wylie Rd - 7' Grass +
Wylie Rd) Sidewalks (north side) 6' Clear - 2,700 LF 2011( 2012 X AMEND PROJECT.
Street trees - north side
Franklin Rd/Cobb Pkwy
Franklin Rd/ Cobb Pkwy (US 41) Connector (east of connector east of Wylie Rd -
Woylie Rd) Street Trees (north side) 54 at curb side 2011| 2012 X AMEND PROJECT.
Sidewalk - Meadowbrook
Drive/Virginia Place new
Meadowbrook Dr/ Virginia Place New Street - street - 7' Grass + 6' Clear -
Sidewalks 315 LF 2010{ 2011 x |PER COBB DOT DELETE. NO LONGER RELEVANT
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Project and Initiatives Evaluation

Franklin/ Delk LCI Study
5-Year Update
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Street trees - Meadowbrook
Meadowbrook Dr/ Virginia Place New Street - Street Drive/Virginia Place new
Trees street - 6 2010| 2011 X |PER COBB DOT DELETE. NO LONGER RELEVANT
Delk Road Median - Powers
Ferry to I-75 within current
Delk Road Medians ROW 2009| 2010 X See updated phase schedule and estimated costs.
Greenway easement On- On-
Greenway Easement Negotiations negotiations - all portions going| going X |DELETE
Bike friendly lanes- Terrell
Mill to Forest Ridge - 12,000
Rottenwood Creek Multi-use Trail (South) LF 2010| 2011 X See updated phase schedule and estimated costs.
On-street Bike Route -
Signage and access Only -
Forest Ridge Drive - Bike Signage Forest Ridge Dr 2010| 2011 PER COBB DOT DELETE. NO LONGER RELEVANT
Greenway - I-75 bridge at
1-75/ BRT Bridge Greenway BRT bridge - 500 LF 2013| 2014 X |DELETE
Cobb County is currently conducting a Powers Ferry Road
Corridor Study. The study is scheduled to be completed
December 2009. The Delk Road study will be amended to
Greenway - Powers Ferry - include any updates and changes along the unincorporated
Powers Ferry Road Multi-use Trail 4,500 LF 2013| 2014 areas of the Delk Road LCI study, including this project.
Greenway - Forest Ridge to S
New multi-use trail alignment east of I-75 Loop, east of I-75 - 4,500 LF [2013] 2014 X |DELETE
Greenway - I-75 BRT bridge
to S Loop, west of I-75 -
Hope Creek Multi-use Trail (west of I-75) 5,700 LF 2013| 2014 X DELETE
Greenway - I-75 BRT bridge
Rottenwood Creek Multi-use Trail (West) to Barclay Cir - 10,200 LF 2013| 2014 X See updated phase schedule and estimated costs.
Greenway - Rottenwood Cr to
New multi-use trail alignment to Brumby Elem. School |Brumby Sch - 4,400 LF 2010| 2011 PER COBB DOT DELETE. NO LONGER RELEVANT
Project is being phased. Franklin Road Improvements Ph 1:
from S. Marietta Pkwy (SR 120) to Twinbrooks is currently PE
completed and ROW is underway. Ph 2: from Twinbrooks Dr
Franklin Road Upgrade - to Savannah Oaks Dr. Ph3: from Savannah Oaks Dr. to Delk
Franklin Road Improvements South Loop to Delk Road 2008| 2010 X Road.
BRT Station Access Road -
Franklin Road to the BRT
BRT Station New Access Road Site 2008| 2010 X |DELETE
Traffic Signals - Franklin
Road Intersection with BRT
BRT Station New Access Road Traffic Signals Station Access Road 2007| 2007 X |DELETE
Pedestrian Signal Upgrades -
push button actuators (Delk UNDERWAY. Project was upgraded to include intersection
Delk Rd at Franklin Rd Ped Signal Upgrades @ Franklin) 2007| 2007 X improvements. See project description, schedule, and cost.
Pedestrian Signal Upgrades -
South Marietta Pkwy (SR 120 Loop) at Franklin Rd Ped |Push Button Actuators ( UNDERWAY. Project was upgraded to include intersection
Signal Upgrades South Loop @ Franklin) 2007| 2007 X improvements. See project description, schedule, and cost.
Cobb County is currently conducting a Powers Ferry Road
Corridor Study. The study is scheduled to be completed
Pedestrian Signal Upgrades - December 2009. The Delk Road study will be amended to
Push Button Actuators ( Delk include any updates and changes along the unincorporated
Delk Road at Powers Ferry Rd Ped Signal Upgrades @Powers Ferry) 2007 | 2007 areas of the Delk Road LCI study, including this project.
Pedestrian Signal Upgrades -
South Marietta Pkwy (SR 120 Loop) at Powers Ferry Rd |Push Button Actuators ( UNDERWAY. Project was upgraded to include intersection
Ped Signal Upgrades South Loop @ Powers Ferry) | 2007 | 2007 X improvements. See project description, schedule, and cost.
Intersection Improvements -
South Marietta Pkwy (SR 120 Loop) at Powers Ferry Rd |Realignment of South Loop
Realignment @ Powers Ferry 2010| 2012 AMEND per PW.
Cobb County is currently conducting a Powers Ferry Road
Corridor Study. The study is scheduled to be completed
Intersection Improvements - December 2009. The Delk Road study will be amended to
Delk Road at Powers Ferry Rd Intersection Realignment of Delk @ include any updates and changes along the unincorporated
Improvements Powers Ferry 2010| 2012 areas of the Delk Road LCI study, including this project.
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Project and Initiatives Evaluation
Franklin/ Delk LCI Study

5-Year Update
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Park - Land Acquisition - 876 Franklin Rd - 2.15 ac 2007 X Continued planning efforts.
Park - Improvements - 2.15 ac 2007 X Continued planning efforts.
Boys & Girls Club - Land Acquisition - 866 & 876
Franklin Rd - 7.0 ac. (excluding park land) 2007 X Continued planning efforts.
Boys & Girls Club (excluding all land) 2007 X Continued planning efforts.
Meadowbrook Dr Park - Land Acquisition - 491,501
Meadowbrook & 432 Virginia - 1.15 ac (excluding new DELETE. Project is no longer relevant due to change in
street land) 2010 X |transit concept.
DELETE. Project is no longer relevant due to change in
Meadowbrook Dr Park - Improvements 1.15 ac 2010 X |transit concept.
Adopt the Delk Road LCI Study and Concept Plan as an
update to the City of Marietta and Cobb County On July 13, 2005, the City of Marietta approved the Marietta
Comprehensive Plans; submit Plan Updates to ARC Comprehensive Plan 2006-2030 under the new DCA
and DCA and include the LCI Study and Concept Plan guidelines. The Marietta Comp Plan included the included
as an appendix, incorporating appropriate capital 2005 recommendations and policy updates necessary to
projects into the respective Short Term Work Programs. 2006 X implement the LCI Study.
As part of the Comprehensive Plan Update, revise the
respective Future Land Use Maps, incorporating such 2005- The update future land use map reflects changes
Map amendments as are proposed herein. 2006 X recommended by the Delk Road TOD LCI Plan.
Conduct public hearings for the purpose of considering
adoption of the proposed Delk Road Transit Oriented
Development (TOD) Overlay District as an amendment Delete. No longer relevant due to a change in HOV/BRT
to the text of the City of Marietta Zoning Ordinance and concept to reversible lanes. The new northwest corridor
as an amendment to Official Zoning Map of the City of 2005 project concept is reversible lanes and will not have transit
Marietta. 2006 X |stations.
Conduct public hearings for the purpose of considering Effective December 16, 2008, all floodplain boundaries within
adoption of the proposed Rottenwood Creek the city are revised as shown on the 2008 FEMA Flood
Environmental Overlay as an amendment to the text of Insurance Rate Maps (FIRM). It should be noted that any
the City of Marietta Zoning Ordinance and as an overlay language identify the “Rottenwood Creek Watershed”
amendment to Official Zoning Map of the City of 2005 in order to accurately cover the overlay area proposed in the
Marietta. 2006 X Delk TOD LCI Study.
Conduct public hearings for the purpose of considering
adoption of the proposed Rottenwood Creek
Environmental Overlay as an amendment to the text of
the Cobb County Zoning Ordinance and as an 2005
amendment to Official Zoning Map of Cobb County. 2006 X |DELETE. PER COBB COUNTY
Conduct public hearings for the purpose of considering
the rezoning of properties in Cobb County along Powers
Ferry Road, south of Delk Road to the Urban Village 2005
Commercial District. 2006 X |DELETE. PER COBB COUNTY
Key Administrative Strategies
Maintain the concerted campaign of code and property
maintenance enforcement in the Franklin Road corridor.
Staffing constraints and growing demand for code
enforcement efforts plague these efforts across the
region. However, such vigilance is essential to
eliminating violations, protect public health and safety
and preserving surrounding property values. The
resources of the City of Marietta should continue with
present enforcement schedules as an essential element 2005
of the Delk Road LCI Concept Plan implementation. 2006 X This is an ongoing campaign of the City.
DELETE. Much of the blight occurring in the area, especially
along Franklin Road, stems from underutilization and a
minimalistic investment approach among owners, not
inappropriate or incompatible uses. For instance, the
Aggressively apply the nonconforming use provisions of majority of properties along Franklin Road are zoned for multi
the Marietta Zoning Ordinance by identifying family and are used as such - likewise with the commercial
nonconforming uses within the LCI Study Area and and industrial areas. Rather than facing a problem with
monitoring abandonment of such uses for periods abandonment, the commercial zones experience high tenant
exceeding the six-month window as provided in Sec. turnover and a lack of solid, stable neighborhood uses. The
706.02 Continuance of nonconforming use in the 2005 parcels that are abandoned are vacant due to lack of willing
Marietta Ordinance. 2006 X |and able investors
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Project and Initiatives Evaluation
Franklin/ Delk LCI Study
5-Year Update
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Introduce a site plan review process, specifically within
the TOD Overlay, but perhaps, throughout the study
area as well that involves public safety officials. Law
enforcement focuses on public safety and may
introduce such approaches as Crime Prevention
Through Environmental Design (CPTED) that assess
site lighting and landscaping, among other factors.
Adopted for all construction in the study area, CPTED
approaches could reduce crime and enhance personal 2005 DELETE. Project is no longer relevant due to change in
security. 2006 X _|transit concept.
Financial Feasibility
Create a Tax Allocation District that can aid in and On January 1, 2005, the Georgia Revenue Commissioner
hasten the implementation of the private projects, can approved the Franklin/ Gateway TAD. Created to aid with
aid in the acquisition of land and can increase the 2005 financing resources, implement redevelopment initiatives,
amount of affordable housing that can be created 2006 X and assist with transportation enhancements within the area.
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Franklin/ Delk LCI Study Update
5-Year Implementation Plan

2011 - 2016 ACTION PLAN

FRANKLIN/ DELK LCI STUDY

July 2011

Total
Engineering Construction| Estimated
Type of Engineering Cost ROW Cost [ Construction Cost Project Responsible| Funding
Rolled Over/ New Project Name Project Description Improvement Year Estimate ROW Yr | Estimate Year Estimate Costs Party Source Comments
Transportation Initiatives
Construct sidewalks and street trees along
Cobb Parkway (US 41) from Wylie Road to
Rottenwood Creek, linking to future trail
Cobb Parkway (US 41) Sidewalks alignments. Pedestrian 2012 $15,000 2013 $ - 2014 $ 120,000 $135,000 City Local
Construct sidewalks along Wylie Road from
South Marietta Parkway (SR 120) to Ridge
Wylie Road Sidewalks Phase 1 Run Pedestrian Completed $72,000 Underway | $ - 2010 $ 480,000 $552,000 City Local
Construct sidewalks along Wylie Road from
Wylie Road Sidewalks Phase 2 Ridge Run to Cobb Parkway (US 41) Pedestrian 2013 $35,000 2014 $ 60,000 2015 $ 288,000 $383,000 City Local
Construct sidewalks and street trees along
Delk Rd from Franklin Road to I-75/existing
Delk Road Sidewalks sidewalks. Pedestrian 2012 $55,000 2013 $ - 2013 $ 427,200 $482,200 City/State Local/ State
Delk Rd Bridge over I-75: Pedestrian
Accommodations Pedestrian City/State Local/ State
Construct sidewalks along South Marietta
South Marietta Parkway (SR 120) Sidewalks |Pkwy (SR 120) from Franklin Rd to I-75. Pedestrian 2012 $19,080 2013 $ - 2014 $ 108,000 $127,080 City Local
South Marietta Pkwy (SR 120) Bridge over I-
75: Pedestrian Accommodations Pedestrian City/State Local/ State
Construct sidewalks along South Marietta
Pkwy (SR 120) from I-75 to Powers Ferry
South Marietta Parkway (SR 120) Sidewalks |Road. Pedestrian 2013 $91,620 2014 $ - 2015 $ 610,800 $702,420 City Local
Construct a new roadway connecting Franklin
Road to Cobb Parkway (US 41). Roadway will
include medians, sidewalks, pedestrian Roadway
Franklin Road/ Cobb Pkwy (US 41) Connector [lighting. Capacity 2014 $883,875 2015 $ 7,000,000 2016 $ 6,000,000 | $13,883,875 City Local
Construct safety operational improvements by
Delk Road Medians: from I-75 to Powers Ferry |adding medians to roadway. Project along Safety
Road Delk Rd from I-75 to Powers Ferry Rd. Operational 2013 $141,750 2014 $ - 2015 $ 945,000 | $1,086,750 City/State Local/ State
Study and construct a multi-use trail along
Rottenwood Creek corridor (where feasible)
from Terrell Mill Rd to I-75 near Forest Ridge
Rottenwood Creek Multi-use Trail Phase 1 Dr. Linking to Cobb County planned trail. Multi-Use Trail 2012 $216,000 2013 $ 500,000 2014 $ 1,440,000 | $2,156,000 City Local
Powers Ferry Road Multi-use Trail: from Construct a multi-use trail along Powers Ferry
South Marietta Parkway (SR 120) to Terrell Road from South Marietta Pkwy (SR 120) to
Mill Road Terrell Mill Road. Multi-Use Trall 2015 Cobb County Local
Design and construct a trail head on Terrell
Mill Road as part of Rottenwood Creek Trall
Trailhead Terrell Mill Road (fka. Bob Callahan Trail Phase II) Multi-Use Trail 2014 $19,500 N/A N/A 2015 $195,000 $214,500 Cobb County Local
Study and construct a multi-use trail along
Rottenwood Creek corridor (where feasible)
Rottenwood Creek Multi-use Trail Phase 2 from I-75 to Barclay Circle. Multi-Use Trail 2014 $229,500 2015 $ 600,000 2016 $ 1,530,000 | $2,359,500 City Local
Install roadway improvements along Franklin
Road from South Marietta Parkway (SR 120)
to Twinbrooks Drive. Project will include safety Safety
Franklin Road Improvements Phase 1 operational improvements and sidewalks. Operational Completed $464,514 Underway | $1,180,184 2010 $ 3,197,415 | $4,842,113 City Local
Install roadway improvements along Franklin
Road from Twinbrooks Drive to Savannah
Oaks Drive. Project will include safety
operation improvements, medians, sidewalks, Safety
Franklin Road Improvements Phase 2 and lighting. Operational 2012 $427,000 2013 $ 1,012,000 2014 $ 3,499,000 | $4,938,000 City Local
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